
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1214 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 44.89

545 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,619,818.65

$33,581,026.56

$28,978,728.94

16.64%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,619,818.65 $33,581,026.56 $28,978,728.94 18.64% $911,167.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,741,874.54 $4,160,873.24 $581,001.30

Non-Participating $1,185,468.66 $1,040,218.32 $145,250.34

Total Earnings $5,927,343.20 $5,201,091.56 $726,251.64

Stockpiled Materials $713,746.51 $528,830.43 $184,916.08

Gross Earnings $6,641,089.71 $5,729,921.99 $911,167.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,641,089.71 $5,729,921.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $911,167.72

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .395

 656733.030 .016

NHS00-0000-00(931)

 

.411 $10,507.73 $269,917.28

0015 210-0100     GRADING COMPLETE - LS  1.000 .350

 4676251.720 .004

NHS00-0000-00(931)

 

.354 $18,705.01 $1,655,393.11

0188 624-0400     SOUND BARRIER, TYPE- SF  16,381.000 10,640.000

 33.030 2,655.440

C

 

13,295.440 $87,709.18 $439,148.38

Category Amount: $116,921.92 $2,364,458.77

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 199.103

 30.000 .915

 

 

200.018 $27.45 $6,000.54

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 421.500

 33.740 291.000

 

 

712.500 $9,818.34 $24,039.75

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 5.000

 429.200 1.000

 

 

6.000 $429.20 $2,575.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0359 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 .000

 520.960 1.000

 

 

1.000 $520.96 $520.96

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 73.319

 26.030 5.333

 

 

78.652 $138.82 $2,047.31

0394 603-7000     PLASTIC FILTER FABRIC SY  678.000 131.874

 2.180 5.333

 

 

137.207 $11.63 $299.11

0414 668-1100     CATCH BASIN, GP 1 EA  49.000 2.500

 1946.000 5.250

 

 

7.750 $10,216.50 $15,081.50

Category Amount: $21,162.90 $69,775.25

Category Number: 0040 BRIDGE NO. 1 LT

0739 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .100

 325463.720 .400

1 LT

 

.500 $130,185.49 $162,731.86

0774 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  1,974.000 986.783

 151.500 .000

1 LT

 

986.783 $.00 $149,497.62

Category Amount: $130,185.49 $312,229.48

Category Number: 0100 BRIDGE NO. 2 LT

0784 511-1000     BAR REINF STEEL LB  48,565.000 10,342.000

 0.690 3,710.000

 

 

14,052.000 $2,559.90 $9,695.88

Category Amount: $2,559.90 $9,695.88



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO. 1 LT

0789 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .100

 51087.390 .400

1 LT

 

.500 $20,434.96 $25,543.70

Category Amount: $20,434.96 $25,543.70

Category Number: 0100 BRIDGE NO. 2 LT

0814 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  580.000 .000

 37.120 160.000

 

 

160.000 $5,939.20 $5,939.20

Category Amount: $5,939.20 $5,939.20

Category Number: 0160 WALL NO. 5

0969 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,838.000 .000

 49.540 6,824.960

5

 

6,824.960 $338,108.52 $338,108.52

0974 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  6,980.000 .000

 49.540 529.400

5

 

529.400 $26,226.48 $26,226.48

Category Amount: $364,335.00 $364,335.00

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,398.000

 0.950 .000

 

 

7,398.000 $.00 $7,028.10

1024 700-6910     PERMANENT GRASSING AC  43.000 1.602

 550.000 .421

 

 

2.023 $231.55 $1,112.65

1029 700-7000     AGRICULTURAL LIME TN  86.000 1.931

 95.000 .500

 

 

2.431 $47.50 $230.95



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - PERMANENT

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 .890

 375.000 .150

 

 

1.040 $56.25 $390.00

Category Amount: $335.30 $8,761.70

Category Number: 0060 EROSION CONTROL - TEMPORARY

1059 163-0240     MULCH TN  1,936.000 178.547

 180.000 7.505

 

 

186.052 $1,350.90 $33,489.36

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 10.500

 699.590 .000

 

 

10.500 $.00 $7,345.70

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 3,511.000

 0.100 204.000

 

 

3,715.000 $20.40 $371.50

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 2.000

 918.770 1.000

 

 

3.000 $918.77 $2,756.31

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 31,754.250

 2.650 143.250

 

 

31,897.500 $379.61 $84,528.38

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 673.445

 0.750 361.111

 

 

1,034.556 $270.83 $775.92

Category Amount: $2,940.51 $129,267.17

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 1,729.997

 28.600 671.903

 

 

2,401.900 $19,216.43 $68,694.34



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 WALL NO. 5

1384 457-1010     GEOGRID REINFORCEMENT, TP B SY  5,525.000 3,735.890

 2.900 1,717.867

 

 

5,453.757 $4,981.81 $15,815.90

Category Amount: $24,198.24 $84,510.24

Category Number: 0110 BRIDGE NO. 2 RT

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 .000

 21.670 70.258

 

 

70.258 $1,522.49 $1,522.49

Category Amount: $1,522.49 $1,522.49

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 38.945

 634.570 13.955

 

 

52.900 $8,855.42 $33,568.75

Category Amount: $8,855.42 $33,568.75

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 .000

 634.570 25.403

 

 

25.403 $16,119.98 $16,119.98

Category Amount: $16,119.98 $16,119.98

Category Number: 0090 BRIDGE NO. 1 RT

1444 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  1,269.000 .000

 150.820 .000

1 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0110 BRIDGE NO. 2 RT

1454 511-1000     BAR REINF STEEL LB  20,164.000 .000

 0.690 5,582.000

 

 

5,582.000 $3,851.58 $3,851.58



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 08/06/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0012

09/08/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1489 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  360.000 .000

 50.100 137.500

 

 

137.500 $6,888.75 $6,888.75

Category Amount: $10,740.33 $10,740.33

Project Total Amount: $726,251.64 $5,927,343.20


